PDS Engineering Node Master Schedule
- 2005 2006 2007
. Start Finish %
WBS Activity Name Staff Date Date | Complete
4th Q 1st Q 2nd Q 3rd Q 4th Q 1st Q 2nd Q 3rd Q 4th Q
1 1| Systems Engineering
2 1.1| Standards
3 1.1.1 Approve JPEG 2000 as archive ER 12/31/05 100.0% A 4
1.1.1.1 Informative presentation to Tech 8/31/05 100.0%
4 Session
1.1.1.2 SCR and StdRef update ER 9/12/05 100.0%
5 distributed to SCR WG for review
6 1.1.1.3 Present full draft of SCR to Tech |ER 9/28/05 100.0%|F
7 1.1.1.4 Informative presentation to MC  |ER 10/5/05 100.0% |y
1.1.1.5 Tech Group vote on draft - 10/26/05 100.0%
8 Standards telecon v
1.1.1.6 Full SCR distributed to MC for 11/7/05 100.0%| Wy
9 their review
10 1.1.1.7 MC vote on SCR 11/15/05 100.0% v
1.1.1.8 Complete implementation into 12/31/05 100.0%
11 PSDD and StdRef Y
12 1.1.2 Standards Cleanup
13 1.1.21 G.et !D.N input for scheduling and |ER 10/21/05 100.0% \ 4
priorities
14 1.1.2.2 Organize DN input into ER 11/15/05 100.0%| WY
PDS3/PDS4 and Present to MC
1.1.2.3 Configure Standards ER 3/10/06 100.0% v
15 Development website
16 1.1.2.4 Implement Standards ER 5/26/06 100.0% v
Development Interface
17 1.1.3 Directory Naming Conventions ER 8/11/05 100.0%
18 1.1.4 Release Standards Reference V3.7|ER 2/13/06 100.0% v
19 1.1.5 Spectral Cube SCR ER 1/2/06 100.0% Y
20 1.1.6 2005 Q4 Standards Updates - ER 1/2/06 100.0% v
21 1.1.7 2006 Q1 Standards Updates - ER 3/31/06 100.0% v
22 1.1.8 Clean-up PDS3 Standards ER 6/30/06 80.0% v
23 1.1.9 Agency Id SCR - Replan 5/19/06 100.0% v
(withdrawn)
24 1.1.10 Address Validation Tool/DD Issues |ER, JSH, RJ | 1/1/07 60.0% A 4
25 1.1.1 Setup Data Integrity Working Group|DC, ER 9/22/06 100.0% v
26 1.1.11.1 Develop Use Cases JSH, DC 9/8/06 90.0% v
27 1.1.11.2 Develop Requirements JSH, DC 9/29/06 50.0% v
28 1.2| Architecture
29 1.21 PDS Systems Architecture
30 1.2.1.1 Write Initial Draft JSH/DC 12/1/05 100.0% \ 4
31 1.2.1.2 Write PDS-D Interface Section JSH/DC 6/1/06 50.0% v
Fourth Q| First Q |Second Q Third Q |Fourth Q| First Q |Second Q Third Q |Fourth Q
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4th Q 1st Q 2nd Q 3rd Q 4th Q 1st Q 2nd Q 3rd Q 4th Q
32 1.2.1.3 Final Edit and Release JSH/DC 10/2/06 0.0% Y
1.21.4 Create PDS Data Model JSH 9/22/06 90.0%
33 Knowledge Base %
34 12.15 Document PDS Model JSH 9/22/06 75.0% v
1.2.2 Document Process for Data Node
35 Configuration (THEMIS, HIiRISE)
36 1.2.2.1 Release Draft for review by PM  |RJ 8/1/05 100.0%
37 1222 Release Document for MC review 11/3/05 100.0%| Yy
38 1.2.2.3 Update and Re-release RJ 12/1/05 100.0% \ 4
39 1.2.2.4 Final Edit and Release RJ, DS 2/24/06 100.0% v
40 1.2.3 Plan and Document FY05 System |RJ 9/1/05 100.0%
Release
41 1.3/ System Functions
42 1.3.1 Mirror Site Requirements JSH 10/26/05 100.0%| §
43 1.3.2 PhoneBook Update Requirements |JSH 11/11/05 100.0%| Wy
44 1.3.3 Data Set Update Requirements JSH 11/30/05 100.0% v
1.3.4 Data Engineering Process - RJ 7/3/06 100.0%
45 Document - Replan Yy
1.3.5 Develop PDS Catalog/DN data JSH 3/31/06 100.0% v
46 holdings reconciliation application
1.3.6 Develop primary and backup node |JSH 4/28/06 100.0%
47 repository identification, v
reconcilation, and catalog update
1.3.7 Level1, Level2, and Level 3 DC 3/31/06 100.0%
48 Requirements development Y
49 1.3.8 Document and Review Data RJ 5/22/06 80.0% \ 4
Engineering Process
50 1.3.9 Validation Tool Support
51 1.3.9.1 Write Phase | Requirements JSH, RJ, SH | 1/2/06 100.0% \ 4
52 1.3.9.2 Write Phase | Test Plan RJ, EL 6/5/06 100.0% v
53 1.3.9.3 Write Phase | Test Report RJ 9/1/06 100.0% v
54 1.3.9.4 Write Phase |l Use Cases RJ 9/29/06 75.0% \ 4
55 1.3.95 Write Phase Il Requirements RJ 9/29/06 75.0% v
56 1.3.10 Label Design Tool Support
57 1.3.10.1 Write Use Case Document JSH, RJ 9/29/06 75.0% Y
58 1.3.10.2 Write Requirements Document JSH, RJ 9/29/06 50.0% v
59 1.4|  Advanced Technology
60 1.4.1 Interoperability
61 1.4.1.1 PSA/PDS Interoperability
1.4.1.1.1 Release Version 1.0 of White JSH, PO, JZ | 7/15/05 100.0%
62 Paper
Fourth Q| First Q |Second Q Third Q |Fourth Q| First Q |Second Q Third Q |Fourth Q
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4th Q 1st Q 2nd Q 3rd Q 4th Q 1st Q 2nd Q 3rd Q 4th Q
1.4.1.1.2 Planetary Data Access Protocol |JSH, DC, PSA 2/24/06 100.0% v
63 - Tech Paper
64 14113 Implement MEX/GRS Prototype | Dvip 7/28/06 100.0% v
1.4.1.2 Develop International Planetary |JSH, DC, PSA 8/1/06 90.0%
65 Data Alliance (IPDA) concept v
1.4.1.3 Hold "International Cooperation” 5/24/06 100.0% v
66 kickoff meeting.
1.4.1.4 Participate on MC Core JSH 9/22/06 0.0% v
67 Compatibility Standards WG
68 1.4.1.5 Initiate Archive Standards WG 8/16/06 100.0% v
69 1.4.1.51 Write Charter 9/8/06 100.0% v
14152 Develop Use Cases and 9/29/06 75.0% v
70 Requirements
1.4.1.6 Plan integration of SBN into 11/7/05 100.0% v
71 PDS-D Architecture
72 1.4.1.7 Plan integration of PPI into EL, SH, JSH | 3/24/06 100.0% v
73 1.4.2 Technology Investigations
1.4.2.1 Data Movement - Point-to-Point
74 movement of large data volumes
1.4.21.1 Deploy GridFTP, etc and CM, SK 8/8/05 100.0%
75 compare LAN transfer speeds
1.4.21.2 Deploy GridFTP, etc and CM, SK, CI | 8/22/05 100.0%
76 compare WAN tranfer speeds
77 1.4.21.3 Technology Comparison Matrix |CM,RJ 12/16/05 100.0% v
14214 Write and Publish White Paper |RJ, CM 5/10/06 100.0% v
78 at Mass Storage Conference
1.4.21.5 Form storage media working SE 3/31/06 100.0%
rou
79 group v
1.4.2.2 General Search
80
1.4.2.21 Develop PDS Data Set JSH 3/9/05 100.0%
81 Ontology
2 1.4.2.2.2 Standardize on language and JSH 6/6/05 100.0%
8 metadata structure :
] s T ] - Macintosh
83 4223 grc:tgtype :acet—based Data JSH 7/5/05 00.0% HD:Users:law:Deskto
et Searc .
p:en-master.pdf
84 1.4.2.2.4 Prototype Text-base Data Set |PR 7/5/05 100.0%
14225 Write White Paper and prepare |RJ, JSH, PR |12/15/05 100.0% v
85 ;
Technology Comparison
1.4.2.2.6 Gather requirements for DS RJ, PR, SH [12/30/05 100.0% \ 4
86 Search
Fourth Q| First Q |Second Q Third Q | Fourth Q| First Q |Second Q Third Q |Fourth Q
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WBS Activity Name Staff Date Date | Complete
4th Q 1st Q 2nd Q 3rd Q 4th Q 1st Q 2nd Q 3rd Q 4th Q

1.4.2.2.7 Present Google-like Search RJ, DC 2/15/06 100.0% v
87 prototype and paper to MC

1.4.2.2.8 Support and monitor PR, JSH, SH | 10/2/06 100.0%
88 deployment of Google-like Yy
89 1.4.2.3 Physical Media Working Group DC,RJ 4/28/06 100.0% v
20 1.4.2.3.1 Node Survey - Present to MC RJ, DC 5/29/06 100.0% v

1.4.2.3.2 Develop matrix of data RJ 9/22/06 50.0%
91 movement/delivery v

recommendations
92 1.4.2.4 Develop PDS Portal DC, EL, JSH | 9/22/06 75.0% w
93 1.4.2.5 Plan for Technical Session DC, JSH 9/22/06 99.0% v
94 2| Development
Fourth Q| First Q |Second Q Third Q | Fourth Q| First Q |Second Q Third Q | Fourth Q
11/9/06 Page 4 of 11



PDS Engineering Node Master Schedule
4th Q 1st Q 2nd Q 3rd Q 4th Q 1st Q 2nd Q 3rd Q 4th Q
95 21| Tools
2% 211 Legacy Tools
97 21.1.1 Release 4.4... 10/4/04 {10/14/05| 100.0% '
98 21.1.2 Release 4.5... 9/6/05 | 3/23/06 | 100.0%
99 2.1.1.3 Release 4.6
100 2.1.1.3.1 Track and analyze issues MC, DS 3/27/06 | 11/3/06 75.0% W
101 2.1.1.3.2 Implement changes MC, DS 3/27/06 | 11/3/06 75.0% M
102 2.1.1.3.3 Unit Test MC 11/6/06 |11/10/06 0.0%
21.1.34 Prepare and test installation MC 11/13/06|11/17/06 0.0% >
103 bundles
104 2.1.1.35 Deliver to Operations MC 11/17/06 0.0% '
105 212 Next Generation Tools
106 2.1.2.1 Validation Tool
107 21.2.11 Prepare Tools Survey Summary | SH 7/11/05 | 7/15/05 | 100.0%
and strawman development
108 || 21212 Present survey and plan to MC |SH 7/18/05 100.0%
109 || 21213 Prepare Requirements SH, RJ, JSH | 7/25/05 |11/10/05 100.0%?
110 21.21.4 Present plan to MC (Approved) DC 10/5/05 100.0% [V
2.1.21.5 Prepare Requirements SH 11/14/05| 1/6/06 100.0% L4
111 (secc_)nd draft of the
requirements based on
comments)
112 2.1.2.1.6 Review by Node Tech Staff Nodes 1/9/06 | 2/22/06 100.0% O
113 21.21.7 Requirements Review SH 2/23/06 100.0% v
2.1.2.1.8 Prepare Requirements (third SH 2/24/06 | 3/31/06 100.0%
114 drafrt) basedqon RFAs) ( —
115 || 21219 Present Tools Report to MC SH 3/2/06 100.0% \ 4
116 |[ 2.1-2.1.10 Design PR, MC, SH | 3/6/06 | 9/22/06 90.9% w
117 || 2-1-21.11 Implement PR, MC 3/20/06 | 10/6/06 85.0% e ——
118 2.1.2.1.12 Preliminary Design Review SH, PR 6/1/06 100.0% \ 4
119 |f 2.1.2.1.13 External Code Walk-through PR, SH, SK | 6/21/06 | 6/22/06 | 100.0% @
120 [| 212114 Pre Alpha/Beta Test Telecon |SH, EL 7/13/06 100.0% v
121 || 2-1-2.1.15 Alpha Test Phase | Nodes 8/1/06 | 8/18/06 | 100.0% foxel
122 || 2-1.2.1.16 Alpha Test Status Telecon SH, EL 8/31/06 100.0% \ 4
123 |[ 2.1.2.1.17 Alpha Test Phase Il Nodes 9/11/06 | 9/29/06 0.0%
124 || 2.1.2.1.18 Alpha Test Status Telecon SH, EN 10/5/06 0.0% ﬂ
125 |f 2.1-2.1.19 Beta Test Nodes 10/9/06 |10/27/06 0.0% x>
126 2.1.2.1.20 Beta Test Status Telecon SH, EL 11/2/06 0.0% q
127 || 2-1.2.1.21 Prepare Release PR, SH 10/30/06|11/10/06 0.0% <ﬁ>
128 2.1.2.1.22 Deliver to Operations SH 11/10/06 0.0% Y
Fourth Q| First Q |Second Q| Third Q |Fourth Q| First Q |Second Q Third Q |Fourth Q
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129 2.1.2.2 Design Tool
130 2.1.2.2.1 Gather Information SH 11/7/05 |11/25/05| 100.0%| &=
131 21.2.2.2 Prepare for Tech Session SH 9/4/06 | 9/15/06 0.0% &>
132 2.2| Infrastructure
133 2.2.1 PDS-NSSDC Interface
134 2.2.1.1 Preliminary Assessment J. wilf 9/29/04 100.0%
135 2.2.1.2 NSSDC delivers MPGA software |NSSDC 8/8/05 100.0%
136 2213 Install/Test software at JPL NSSDC, MC | 8/8/05 | 8/26/05 100.0%
137 2214 Prepare initial test plan SH 9/26/05 |10/14/05| 100.0% (=
138 2215 Coordinate test plan with NSSDC | SH 10/17/05/10/21/05| 100.0% | ¢
139 | 2218 Test Phase | MC, NSSDC |10/24/05| 11/8/05 | 100.0%| qmp
140 2217 Test Phase Il MC, NSSDC |11/21/05| 12/2/05 100.0% X>
141 2.2.1.8 Test Phase llI MC, NSSDC |12/12/05| 1/6/06 100.0% ’
142 2219 Document test results MC, SH 10/24/05| 1/6/06 100.0% | <o——
143 2.2.1.10 Present report to MC SH 3/2/06 100.0% \ 4
H 0,
144 2.2.1.1 Zi;?;%:gsi szoétév)are at JPL MC 3/20/06 | 5/2/06 100.0% o
2.2.1.12 Receive/Test software at JPL MC 10/2/06 |10/27/06 0.0% =
145 (production ready)
146 2.2.1.13 Faclitate Node/NSSDC transfer EN, Nodes 10/30/06|11/24/06 0.0% <*>
147 2.21.14 Document Interface and Process |SH 11/6/06 | 12/8/06 0.0% <=
148 2.2.1.15 Deliver to Nodes SH 12/11/06 0.0% \ 4
149 2.2.2[  PDS-D Upgrade... 5/30/05 | 12/9/05 100.0%?‘ Yy ¢
150 223 Ingestion Interface (pdsproto)... 6/13/05 |10/28/05] 100.0% &
151 224 Integrate PDS-D Architecture into -
all Nodes
152 2.2.41 Prepare defa'lult Profile Server JW, SL 9/26/05 [10/14/05| 100.0% |=
documentation

153 2242 Small Bodies... 11/28/05| 5/5/06 50.0% ﬁﬁ
154 2.2.4.3 PPI... 3/6/06 | 4/28/06 33.3%

225 ADS related Data Set Loading... 12/19/05| 3/17/06 100.0%
155 4/21/06 0.0% gy ¢
156 226 Cassini Archive Tracking System
157 2.2.6.1 Install instance at EN MC, ES, AT | 4/3/06 |4/19/06 100.0% O
158 2.2.6.2 Configure and Test MC 4/20/06 | 5/5/06 100.0% <>
159 2.2.6.3 Node Specific Test Geo 5/8/06 | 7/14/06 100.0% o amm—
160 2.2.6.4 Prepare instance for Phoenix MC, SH 9/11/06 | 12/1/06 0.0% m—>
161 2.2.6.5 Deliver to Operations MC 12/1/06 0.0% v
162 22.7]  Profile Servers... 5/8/06 | 7/25/06 | 100.0% v ¢

Fourth Q[ First Q [Second Q| Third Q [Fourth Q[ First Q [Second Q Third Q [Fourth Q
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4th Q 1st Q 2nd Q 3rd Q 4th Q 1st Q 2nd Q 3rd Q 4th Q
163 2.3| User/Web Interfaces
164 2.31 Administrative Interfaces... 5/30/05 | 12/9/05 | 100.0% =G @
165 232 Search Interfaces
166 2.3.21 Basic Browser... 10/3/05 | 9/29/06 94.0%
167 2.3.2.2 "Google-like" Search... 10/3/05 | 10/6/06 85.5%
168 2.3.2.3 Data Set Search... 5/8/06 | 7/14/06 100.0% ‘
169 | 2324 Modify PDS Explorer to support 4/3/06 | 6/30/06 |  83.3%
170 3| Operations
171 3.1| Releases
172 3.1.1 Catalog Builds
173 3.1.1.1 1R59 (MER#6,CAS#2,0DY13) JH 10/24/05| 11/8/05 | 100.0%| &=
174 3.1.1.2 1R60 (MER#7,CAS#3,0DY14) |JH 2/6/06 | 3/17/06 | 100.0% =
175 3.1.1.3 1R62 (MER#8,CAS#4,0DY15) JH 4/25/06 | 5/5/06 | 100.0% «
176 3.1.14 1R63 (MER#9,CAS#5,0DY16) JH 7/24/06 | 7/31/06 |  100.0% A4
177 3.1.1.5 1R64 (MER#10,CAS#6,0DY17) |JH 10/24/06|10/31/06 0.0% <
178 3.1.1.6 1R65 (MER#11,CAS#7,0DY18) |JH 1/24/07 | 1/31/07 0.0% ced
179 3.1.2 Data Release (Under Development)
180 3.1.2.1 MER1/MER2
181 3.1.2.1.1 Release 6 BS, VH, JH |10/14/05|10/31/05| 100.0% | &=
182 3.1.2.1.2 Release 7 BS, VH, JH | 1/20/06 | 2/6/06 100.0% >
183 3.1.21.3 Release 8 BS, JH 4/4/06 | 4/28/06 100.0% =
184 3.1.21.4 Release 9 BS, JH 7/7/06 | 7/27/06 100.0% =
185 3.1.21.5 Release 10 BS, JH 10/16/06|10/27/06) 100.0% &>
186 3.1.2.1.6 Release 11 BS, JH 1/15/07 | 1/26/07 0.0% <>
187 3.1.21.7 Release 12 BS, JH 4/16/07 | 4/27/07 0.0% >
188 3.1.2.2 CAS
189 3.1.2.21 Release 2 SA, JH 9/22/05 | 1/31/06 100.0% —
190 3.1.2.2.2 Release 3 SA, JH 1/2/06 | 3/31/06 100.0% —
191 3.1.2.2.3 Release 4 SA, JH 4/3/06 | 6/14/06 100.0% Lo —
192 || 31.224 Release 5 SA 7/5/06 | 8/11/06 | 100.0% o)
193 3.1.2.2.5 Release 6 SA 10/2/06 |10/23/06 0.0% > o
194 3.1.2.3 oDbY
195 3.1.2.31 Delivery 13 BS, VH, JH | 9/21/05 | 9/27/05 100.0%
196 3.1.2.3.2 Delivery 14 BS, VH, JH [12/14/05| 1/6/06 100.0% =
197 3.1.2.3.3 Delivery 15 BS, JH 4/3/06 | 4/14/06 100.0% x>
198 3.1.2.3.4 Delivery 16 BS, JH 7/5/06 | 7/20/06 100.0% >
199 3.1.2.3.5 Delivery 17 BS, JH 10/2/06 |{10/13/06| 100.0% x>
Fourth Q| First Q |Second Q| Third Q |Fourth Q| First Q |Second Q Third Q | Fourth Q
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200 3.1.2.3.6 Delivery 18 BS, JH 1/2/07 | 1/12/07 0.0% &
201 3.1.2.3.7 Delivery 19 BS, JH 4/2/07 | 4/13/07 0.0% x>
202 3.1.3 Tools Release
203 3.1.3.1 Tools 4.4 Release JH 10/3/05 |10/14/05|  100.0% =
204 3.1.3.2 Tools 4.5 Release JH 3/20/06 | 3/24/06 100.0% <
205 314 System Release
206 3.1.4.1 PDS-D Upgrade Resource SH, JH 1/12/06 | 100.0% *
Management

207 3.1.5 Web Interface Releases
208 3.1.51 D03.3.1 (Sub. Mgr) VH, EL, JH | 8/29/05 | 9/2/05 100.0%
209 3.1.5.2 D03.3.2 (EN Web Page #1) VH, EL 9/19/05 | 9/23/05 100.0%
210 3.1.5.3 D03.3.3 (bug fixes) VH, EL, LH 12/9/05 | 100.0% *
211 3.1.5.4 EN Web Page Release #2 EL,LH 4/28/06 100.0% [ ]
212 3.1.5.5 D03.4.1 JH, EL 9/29/06 65.0% i
213 3.2] Data Engineering
214 3.2.1 SCRs for MER fixes to LVTOOL BS 9/19/05 [10/17/05]  100.0% |ms
215 3.2.2 On-going catalog and data ingest

for all missions
216 3.23 Resolve MEX catalog files issues | BS 9/19/05 | 6/30/06 | 100.0% | e
217 3.24 MEX catalog files ingestion BS 12/1/06 | 1/11/07 0.0% x>
218 3.25 Keyword back-log SA, BS 10/3/05 | 6/30/06 100.0% |—ss——
219 3.2.6 Restore NEAR archive SA 1/17/06 | 3/17/06 100.0% [ zm—
220 3.2.7 MRO E2E Test #2 BS, EL, AL [11/28/05| 7/31/06 100.0% [ —
221 3.2.8 MRO E2E Test #3 BS, EL. JH [10/16/06|11/10/06 75.0% o=
222 329) MRO E2E Test #4 BS, EL, JH | 2/1/07 [2/19/07 |  0.0% x>
223 3.2.10 MER catalog and keyword clean-up |BS 9/19/05 {12/29/06 87.4% ?
224 3.2.11 DAP Support EL, JH 3/6/06 | 4/7/06 100.0% ="
225 3.2.12 Catalog Cleanup EL, SA, BS | 3/6/06 5.0% 4
226 3.2.13 GEO review support
227 3.2.13.1 SHARAD peer review 6/1/06 | 6/30/06 100.0% H
228 3.2.13.2 Spectral library peer review 6/1/06 | 8/31/06 | 100.0% =
229 3.2.14 SBN review support 4/3/06 | 5/31/06 100.0% O am—
230 3.2.15 Review SIS
231 3.2.15.1 MESSENGER SA 4/3/06 |10/27/06 87.4% W
232 3.2.15.2 PHX BS 4/3/06 |11/30/06 74.8%
233 3.2.16 Review archive plan & design
234 3.2.16.1 MESSENGER 4/3/06 | 6/30/06 100.0% [ E—

Fourth Q| First Q |Second Q Third Q |Fourth Q| First Q |Second Q Third Q |Fourth Q
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235 3.3| Web Development
236 3.3.1 Develop EN home page VH. Leads 8/1/05 | 9/12/05 100.0%
237 3.3.2 Develop Release D03.3.1 (Sub. VH 8/1/05 | 8/19/05 100.0%
238 3.3.3 Validate system hyperlinks VH 8/22/05 | 10/7/05 100.0%'P
239 3.34 Correct resource links VH, JH 10/12/05|10/19/05| 100.0% |@P
240 3.3.5 Review web security 10/10/05|10/21/05| 100.0% |&»
241 3.3.6 Develop Release D03.3.3
3.3.6.1 #243 Delete Phone book detail VH 10/24/05|10/28/05| 100.0%| *®
242 'Update?" link
3.3.6.2 #239 Delete Data Provider VH 10/24/05|10/28/05| 100.0%| *®
243 Utilities from Home Pages
244 3.3.6.3 #6 Release Object Screen JH 10/24/0511/14/05 100.0%| <=
3.3.6.4 #248 Add "What's New" and VH 11/28/05|12/13/05] 100.0%
245 "Alert" sections
246 3.3.6.5 #249 Remove links to pdsstartree | VH 12/13/05|12/14/05| 100.0% o
247 3.3.7 EN Web Page Release #2
248 3.3.7.1 #7 Add Catalog Search from VH 10/24/05/11/22/05] 100.0%| <=
3.3.7.2 #2I39 Aad Data Provider Utilities |JH 12/1/05 | 5/31/06 | 100.0% m——
249 from Home Page
250 3.3.7.3 #250 Changes for EN Login page|JH 12/22/05| 5/31/06 100.0% ———
251 3.3.7.4 Implement edits from EN Leads VH 11/4/05 | 12/8/05 100.0%| =
252 3.3.8 EN page update (on-going)
253 3.3.9 Web Interface Use Cases El, MR 8/14/06 | 9/29/06 100.0% pumm—"
Document
254 3.3.10 508 Compliance
255 3.3.11 Develop Release D03.4.1
3.3.11.1 #71 Display DD version on the JH 2/21/06 | 4/14/06 | 100.0% o
256 PDS Data Dictionary Lookup
page
3.3.11.2 #81 Change bookmark header JH 6/7/06 | 6/30/06 100.0% o>
257 (<title> tags) to identify specfic
pages
3.3.11.3 #202 Add link to previous JH 2/21/06 | 4/14/06 100.0% =
258 versions of PDSDD from
Dictionary Lookup Page
3.3.11.4 #215 Data dictionary lookup JH 11/1/06 |11/29/06 0.0% >
259 window devoid of controls
3.3.11.5 #228 Add print function to Data JH 12/1/06 |12/29/06 0.0% P
260 Dictionary Lookup Tool
3.3.11.6 #205 Add details on differences |Ho, Rye 10/24/05| 12/5/05 100.0% | sy
261 between versions of pdsdd
Fourth Q| First Q |Second Q Third Q | Fourth Q| First Q |Second Q Third Q |Fourth Q
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WBS Activity Name Staff SDtZtr(te Flglalig Corchlete . . i
4th Q 1st Q 2nd Q 3rd Q 4th Q 1st Q 2nd Q 3rd Q 4th Q
262 || 33117 #242 Search box fix JH, AL 6/5/06 | 7/21/06 |  85.0% -
263 3.4| DataBase
264 3.4.1 Fix SCR #276 Add Standard JH 7/17/06 | 7/28/06 | 100.0% POy
Values Set
265 3.5| Infrastructure
266 3.5.1 Present system enhancement plan
267 3.5.1.1 Data volume transfer plan AL 8/22/05 | 9/9/05 100.0%
268 3.5.1.2 Load balancing & eventhander AL 8/22/05 | 9/9/05 100.0%
269 3.5.1.3
270 3514 Server data consolidation AL, FL 10/3/05 |10/14/05| 100.0% [
271 3.5.1.5 Install PatchLink agents AL, FL 10/3/05 |11/11/05|  100.0% =
272 3.5.2 Starbeam rollout
273 3.5.21 System config and data transfer |AL 10/3/05 |{10/14/05| 100.0% =
274 3.5.2.2 Verification JH, VH 10/17/05|11/25/05| 100.0% | <m==p
27 3.5.2.3 Nagios monitoring and event AL 12/1/05 | 12/7/05 100.0% Y
3 handling
276 3.5.24 Starlite upgrade AL 8/7/06 |10/13/06]  91.0% a—
277 3.53 StarSyb rollout
278 3.5.3.1 System config and data transfer |AL 11/7/05 {11/25/05| 100.0% =
279 3.5.3.2 Verification JH 11/28/05| 12/9/05 | 100.0%
280 3.5.3.3 Nagios monitoring and event AL 12/12/05/12/23/05| 100.0% <«
handling
281 3.5.3.4 Starbase rollout
282 3.5.3.41 System config and data transfer | AL 10/3/05 {11/18/05| 100.0% | ===
283 3.5.34.2 Verification JW 10/17/05|11/14/05| 100.0% | <=
284 3.5.3.4.3 Nagios monitoring and event AL 1/9/06 | 1/27/06 100.0% peny
handling
285 3.5.4 Mirror Site
286 3.5.4.1 Design AL, EL 12/5/05 | 1/27/06 | 100.0% [o—
287 3.5.4.2 Implement AL 2/21/06 | 3/17/06 | 100.0% =
288 3.54.3 Local Test AL, EL 3/20/06 | 4/21/06 | 100.0% =
289 3.54.4 Deliver to Host Site AL 5/1/06 | 5/5/06 100.0% L
290 3.54.5 Remote Test SBN,AL,EL |6/12/06 | 7/3/06 100.0% =
291 3.5.4.6 Docunmentation AL, EL 3/1/06 | 5/5/06 100.0% =
292 3.5.5 Test bed AL 2/1/06 | 2/28/06 | 100.0% =>
293 3.5.6 MySQL server migration AL 8/14/06 | 9/8/06 100.0% =
294 3.5.7 Servers Upgrade AL 10/2/06 | 1/31/07 23.6% OEEEEE——>
295 3.6/ Service
296 3.6.1 Move medium to RPIF Ccs 8/22/05 | 9/23/05 | 100.0%
Fourth Q| First Q |Second Q Third Q |Fourth Q| First Q |Second Q Third Q |Fourth Q
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WBS Activity Name Staff SDtZtr; Fg‘;fg Cor:fjplete 2008 2008 200
4th Q 1st Q 2nd Q 3rd Q 4th Q 1st Q 2nd Q 3rd Q 4th Q

297 3.6.2 Correct Raid directory name Ccs 8/15/05 | 8/31/05 100.0% |
298 3.6.3 Subscription notification list cleanup|CS 8/7/06 |12/29/06)  59.1% *
299 3.6.4 Raid group directory clean-up and |CS 1/2/06 |11/30/06 90.8% ﬁ

verify data set links
300 3.6.5/  Inventory documentations and cs 6/12/06 | 10/6/06 | 94.4% —

send to Records
301 3.6.6| Inventory and send all copies to 12/5/05 | 1/31/06 |  100.0% Cm—

NSSDC for RS
302 3.7\ Process
303 3.7.1 Change Request EL 9/26/05 [10/14/05| 100.0% =
304 3.7.2 Engineering Processes SH, EL 9/26/05 [12/30/05| 100.0% |m——
305 3.7.3 Issue Tracking plan EL 8/29/05 | 9/16/05 | 100.0%
306 3.7.3.1 Tool selection EL, VH, ER | 8/15/05 | 8/26/05 100.0%
307 3.7.4 Data Engineering Processes EL, RJ 3/1/06 |11/24/06 91.1% —>

Fourth Q| First Q |Second Q Third Q | Fourth Q| First Q |Second Q Third Q |Fourth Q
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